ONYX SCRUM BOARD

What each sprint did, and how work moves from discovery to delivery

Board: Onyx Scrum Board, id 709, project ONYX. Read-only on 6 October 2026. 955 unique issues. 722 have been in at least one sprint. 233 have never been in a sprint. A ticket that rolls forward is counted in every sprint it touched, so sprint totals add up to more than 722.

Almost every sprint goal field is empty. Sprint 2 is the exception. Each sprint below was opened on 6 October 2026. Sprints of about 30 issues or fewer are described from the full membership. Larger sprints are described from the newest issues in that sprint, because older keys are usually rollovers. A line does not claim to be every ticket in a 100-issue sprint.

1. How a ticket moves

Onyx does not run five separate backlogs. One Scrum board carries discovery questions, build defects, QA failures, client UAT, and release tasks in the same sprint. The stage is visible in the summary and the status, not in a different project.

- **Discovery.** A question, a spike, or a missing data-guide column. No FHIR is published yet. Example: ONYX-21, Discovery MDP, EOB and claims elements, in Sprint 0.
- **Implementation.** Mapping, workflow code, wheel, SLAP or FITE change. Example: ONYX-99, integrate the Onyx wheel, and ONYX-38, support claim line numbers that do not start at 1.
- **QA.** Abacus runs the workflow on dev or stage and files what broke. Example: ONYX-100 is an explicit QA-and-regression sub-task. ONYX-289, Sprint 12, clinical incremental workflow fails while reading CSV.
- **UAT.** The client, or a named state team, runs the API or the registration portal. Example: ONYX-130, BCBSMA UAT blocker, Bundle.fullUrl must be populated. ONYX-662, Gainwell WI UAT, PVA Postman collection.
- **Delivery.** Reload, FSI, deploy to the client site, payer-admin access, image release. Example: ONYX-101 reload, ONYX-102 FSI into stage, ONYX-103 deploy to client sites. A future sprint named Released to Customers has the only other written goal: tickets released to the customer environment.

Statuses you will be asked about: Backlog and Selected for Development are not in build. In Progress is implementation. In Review is code review. In QA and Ready for Integration sit after the build. Done, Released, and Won't Fix are closed. Onyx Rework Required means the vendor build came back. Blocker on the summary is a client go-live word. It is not a Jira status.

2. One synthetic claim through all five stages

Same fake member as the implementation note: SYN00000008597, claim SYN-CLM-1001, lines 2 and 3. No real person.

Discovery

Before a sprint commits the mapping, someone asks which CARIN elements the EOB must carry and whether line numbers are 1-based. That is ONYX-21 and the design half of ONYX-38. The answer is written into the data guide. The CSV contract is not changed in production during discovery.

Implementation

```
Abacus silver keeps member_id as string.
Onyx preprocess adds a null column instead of failing
  when an optional SAM field is absent (ONYX-86).
Line sequence is the file's line_no, including 2 (ONYX-38).
FhirPrep writes Patient/{crosswalk id}, not the member id.
Empty mrn does not drop the EOB (ONYX-739, closed).
```

QA

QA runs the claims workflow on the synthetic batch. They check three things the board keeps failing: the dashboard count matches resources uploaded (ONYX-286, empty dashboard), a replay does not create a second FHIR id (ONYX-115, still backlog), and a CSV in a folder is still readable after a wheel upgrade (ONYX-775, Sprint 29, closed).

UAT

The client calls the claims door with a member token. They compare the bundle to their expected profile. BCBSMA UAT in the early sprints filed missing fullUrl (ONYX-130), pagination (ONYX-144), and EOB clarification (ONYX-135). A later UAT of the same shape is a Postman collection against stage, as in ONYX-662. UAT does not use a client-credentials token. If identifier search returns two Patients, login fails closed. That open story is ONYX-911.

Delivery

Delivery is the reload and the FSI, then the client-site deploy, then payer-admin approval of the app. Sprint 2's written goal was the Gainwell MDP go-live of 31 July 2025, and the sprint was full of blockers on that path. Later delivery is per state portal: Sprint 20 includes Gainwell IN registration portals (ONYX-496). Sprint 26 includes MA and WI portal and UAT tasks. Sprint 33, the active sprint, still has payer-admin approval failures (ONYX-976) and image rebuilds that gate the deploy.

Interview Q&A

1. Where does discovery end and implementation start?

Discovery ends when the data guide or the spike says which FHIR elements and which source columns are in scope. Implementation starts when a workflow, wheel, or SAM change is committed. ONYX-21 is discovery. ONYX-99 is implementation.

2. Why is QA not the same meeting as UAT?

QA is Abacus running the workflow and the API on dev or stage and filing defects. UAT is the client or the state team running their scenarios, often through Postman or the registration portal. ONYX-100 is QA. ONYX-130 and ONYX-662 are UAT.

3. A ticket says Blocker in the summary and Done in the status. Is the go-live still blocked?

No. The word Blocker is how the team marked urgency when it was filed. Done means that item is closed. Read the status, then read whether a newer ticket reopened the same symptom.

4. Why can one claim defect appear in two sprints?

Jira keeps the issue on each sprint it was assigned to. A miss in sprint 12 that is still open in sprint 13 is one unique issue and two sprint memberships. Unique issues on this board: 955. Issues that have touched a sprint: 722.

3. What kind of work shows up in each stage

Discovery

- Profile questions: care plan, medication, which elements MDP must return (ONYX-14, ONYX-21, ONYX-56).
- Spikes: can 9115 pipelines carry claims while 0057 pipelines carry clinical (ONYX-72, Done).
- Data-guide gaps: a placeholder column is missing, so FHIR cannot be mapped yet (ONYX-242 was a modifier-description gap, later Won't Fix).
- Output of discovery is a column list and a profile list. It is not a Firely load.

Implementation

- Preprocess and main-pipeline code: null columns, non-1-based lines, CSV folder reads.
- Reference resolution: practitioner, organization, coverage payor. A miss becomes "Practitioner not found" (ONYX-861, still In Progress in the active sprint era).
- Auth and gateway: SLAP version upgrades, FITE JWT versus introspection, logout clearing the bearer token (ONYX-302, Done in Sprint 16).
- Security fixes that are code: stop writing credentials into logs (ONYX-273, Sprint 12), stop hardcoding a database password in an ini file (ONYX-272, Sprint 12).
- Do not log the CSV row, the token, or the FHIR body while doing this work.

QA

- Workflow failure on dev: empty dataset, schema mismatch, unresolved column, EmptyFileGenerator (ONYX-984 is In QA now).
- Count mismatches: dashboard versus Firely versus the reference table (ONYX-66, ONYX-286, ONYX-407).
- Regression after a wheel upgrade: CSV-from-folder support broke (ONYX-775).
- QA evidence is a batch id, a rule id, and a pass or fail. It is not a screenshot of a member record.

UAT

- Named client observations: BCBSMA bundle shape, STU version, pagination.
- State portal testing: payer admin cannot approve an app, Postman collection returns 500 (ONYX-767, Sprint 29, Done; ONYX-782, Sprint 29, Done).
- Identity: email verification, member match, more than one member id (ONYX-908, ONYX-911).
- UAT pass means the client's scenario, not the internal smoke test.

Delivery

- Data: historical or incremental workflow, then FSI, then a client workspace.
- Access: payer admin, developer portal, registration portal per state.
- Runtime: patched images. Sprint 33 is dominated by rebuild-off-a-patched-base tasks for SLAP, FITE, Insights, and ePA.
- A future sprint, Released to Customers, is the holding lane whose goal text is release into the customer environment. It is not started.

Interview Q&A

1. Give an example of work that looks like a bug but is still discovery.

A client asks why Coverage.identifier coding is missing, and the data guide never had the column. Until the guide is changed, building FHIR is guessing. Clarification stories in the BCBSMA set (ONYX-133, ONYX-134, ONYX-135) are that shape. ONYX-133 was closed Won't Fix, which means the team declined the change.

2. What do you refuse to call delivery?

A green Databricks job with no FSI, or an FSI with no client-site check. ONYX-101, ONYX-102, and ONYX-103 were split on purpose: reload, load, deploy.

3. Where do vulnerability tickets sit?

They are delivery gates, not mapping work. A critical image CVE blocks the deploy of that service. It does not change the EOB mapping. Sprint 33 has a stack of those rebuilds in progress.

4. Every sprint on the Onyx board

Dates are the sprint start and end from Jira. Counts are ONYX issues that list that sprint. Sprint 0 and Sprint 1 were opened on board 742 and completed there. Later sprints use board 709.

Sprint 0 | 27 Jun-1 Jul 2025 | 5 issues

Discovery and first blockers. ONYX-21 discovery of MDP EOB elements. ONYX-50 SLAP cannot resolve fhir_id for a member. ONYX-45 referring provider missing on institutional claims.

Sprint 1 | 2-15 Jul 2025 | 10 issues

0057 clinical questions (ONYX-12, ONYX-14), claims dateTime stored in a date field (ONYX-20), consent tracking (ONYX-32), preprocess rdd failure on provider directory (ONYX-37).

Sprint 2 | 17-31 Jul 2025 | 23 issues

Only sprint with a goal: high-priority defects for the Gainwell MDP go-live of 31 July 2025. Blockers closed here include duplicate procedure codes (ONYX-79), wrong coverage payor reference (ONYX-81), and preprocess failing instead of nulling a missing column (ONYX-86).

Sprint 3 | 30 Jul-12 Aug 2025 | 16 issues

Full list. Spike on using 9115 pipelines for claims and 0057 pipelines for clinical (ONYX-72). MDP phase 2 FHIR elements (ONYX-76). Place of service showing blank (ONYX-82). Service-date query broken on NV and DE stage (ONYX-89). Pharmacy refill display (ONYX-97). Then the delivery split: wheel (ONYX-99), QA and regression (ONYX-100), reload (ONYX-101), FSI (ONYX-102), deploy to client sites (ONYX-103). Invalid careTeam references (ONYX-105). Dev portal 508 changes (ONYX-73).

Sprint 4 | 14-26 Aug 2025 | 9 issues

Full list, the smallest post-go-live sprint. July 2025 vulnerability remediation (ONYX-104). Formulary insurance plan populated incorrectly (ONYX-112). Organization NPIs missing in FHIR (ONYX-117). SLA metrics for NextGen (ONYX-116). Firely audit logs closed Won't Fix (ONYX-121). CareTeam and place-of-service fixes rolled in from Sprint 3.

Sprint 5 | 28 Aug-9 Sep 2025 | 20 issues

Newest work is BCBSMA UAT and HealthLake. STU version (ONYX-129), EOB clarification (ONYX-135), organization clarification (ONYX-134), medication (ONYX-132), pagination (ONYX-144). HealthLake instance-profile access (ONYX-143), validation header (ONYX-148), 9115 terraform (ONYX-149), bulk test data (ONYX-140). MFC dev portal (ONYX-136). Coverage identifier coding closed Won't Fix (ONYX-133).

Sprint 6 | 11-23 Sep 2025 | 21 issues

Non-1-based line numbers designed and delivered (ONYX-38, ONYX-118, ONYX-119). BCBSMA UAT clarifications on EOB, organization, and STU version. HealthLake access and 9115 terraform delivery (ONYX-143, ONYX-149). Bundle fullUrl UAT blocker (ONYX-130).

Sprint 7 | 25 Sep-7 Oct 2025 | 20 issues

Full list. Indiana organization identifier type (ONYX-92). HealthLake historical load, logging import error, and incremental config mismatch (ONYX-156, ONYX-157, ONYX-158). Clarification of incremental versus historical (ONYX-188). BCBSMA coverage payor display null (ONYX-164) and alternate member id (ONYX-183). Indiana historical inpatient unresolved column (ONYX-200). Consent page logo (ONYX-147). Cambia member consent remains Onyx Rework Required (ONYX-31).

Sprint 8 | 8-21 Oct 2025 | 23 issues

Full list. Elderplan go-live: wrong provider name on EOB (ONYX-231, ONYX-239), organization endpoint returning unrelated values (ONYX-235). Provider endpoint returning synthetic or unrelated values closed Won't Fix (ONYX-233, ONYX-234). Empty Elderplan claims dashboard (ONYX-207). Patient name.text (ONYX-204). Indiana revenue-code slice populated when the source value is absent (ONYX-220). Q3 vulnerability findings (ONYX-218). SLAP and FITE security logging (ONYX-229). HealthLake and Firely sharing one config remains Backlog (ONYX-159).

Sprint 9 | 30 Oct-4 Nov 2025 | 15 issues

Short sprint, about five days. Full list. Elderplan and Gainwell pagination 404 (ONYX-214). One business id creating multiple FHIR ids (ONYX-243, follow-on to ONYX-199). Revenue-code and provider-name items rolled from Sprint 8. Formulary change closed Won't Fix (ONYX-237).

Sprint 10 | 6-18 Nov 2025 | 20 issues

Full list. Formulary payer-insurance-plan coding and units are go-live blockers (ONYX-253, ONYX-254, ONYX-256). Gainwell UAT: consent Decline button (ONYX-257) and logout (ONYX-261). HealthLake 9115 workflow failure after the rename change (ONYX-252). Hard-coded S3 path (ONYX-232). A publicly exposed container finding closed Won't Fix (ONYX-248). P2P and PVA environment-variable spreadsheet (ONYX-260).

Sprint 11 | 20 Nov-2 Dec 2025 | 20 issues

Full list. Multiple procedure codes per claim closed Won't Fix (ONYX-74). Missing HealthLake profiles (ONYX-255). Formulary drug versus Drug coding (ONYX-254). Consent Decline and logout UAT still in the sprint (ONYX-257, ONYX-261). Clinical observation date slice and text reference range closed Won't Fix (ONYX-241, ONYX-245). Static keys in HealthLake incremental config closed Won't Fix (ONYX-217).

Sprint 12 | 4-16 Dec 2025 | 25 issues

0057 clinical CSV read failure (ONYX-289). SLAP 3.9 migration (ONYX-279). P2P and PVA capability statement and Redis (ONYX-277). Vermont clinical resources missing (ONYX-274). Credentials in SLAP logs (ONYX-273). ePA ini secrets moved to Databricks secrets (ONYX-272).

Sprint 13 | 18-30 Dec 2025 | 29 issues

Full list. Clinical 0057 reference tables and dashboard counts (ONYX-284, ONYX-285, ONYX-286). FITE 500 on every endpoint (ONYX-292). Kansas portal (ONYX-295). HealthLake IG endpoint and wrong HL results called go-live blockers

(ONYX-299, ONYX-306). Formulary location preprocess (ONYX-301). NY FHIR authentication failure (ONYX-308). ePA secrets, SLAP 3.9, and Vermont clinical resources rolled forward from Sprint 12.

Sprint 14 | 2-13 Jan 2026 | 29 issues

Completed 30 January. Newest issues: HealthLake formulary location preprocess still failing (ONYX-323), practitioner upload closed Won't Fix (ONYX-317), observation author-field clarification (ONYX-311), empty 0057 dashboards for Elderplan and Medstar (ONYX-313, ONYX-312). Special characters in clinical rows closed Won't Fix (ONYX-303). Logout token clear (ONYX-302) is in this sprint as well as Sprint 16.

Sprint 15 | 15-29 Jan 2026 | 17 issues

Full list. Also closed 30 January. Gainwell NY HealthLake rejecting coverage, EOB, location, and practitioner role (ONYX-344, ONYX-341, ONYX-343, ONYX-342). Elderplan claims 0057 UAT rolled into one ticket (ONYX-322). Encounter participant id missing from the data guide (ONYX-321). Patient Access metric mismatch closed Won't Fix (ONYX-309). Empty oral dataset closed Won't Fix (ONYX-298). Prior-claim display remains Backlog (ONYX-106).

Sprint 16 | 30 Jan-13 Feb 2026 | 23 issues

PVA workflow questions (ONYX-369). Formulary spark_sum failure (ONYX-365). Patient Access metric mismatch closed Won't Fix (ONYX-309). Logout left the bearer token (ONYX-302). P2P/PVA healthcheck (ONYX-297). Oral EOB empty-dataset failure closed Won't Fix (ONYX-298).

Sprint 17 | 12-25 Feb 2026 | 24 issues

Overlaps Sprint 16 by a day. Newest issues: NY consent error popup (ONYX-378), Vermont clinical processing constraints (ONYX-375), PVA config questions (ONYX-369), coverage payor value and display both text (ONYX-367), formulary spark_sum (ONYX-365), duplicate formulary plan rows (ONYX-348). Auth0 member-deletion impact (ONYX-268) is also in the sprint.

Sprint 18 | 26 Feb-10 Mar 2026 | 38 issues

Newest 20 of 38. Portal and image work starts in earnest. P2P add-user and payer-ui questions (ONYX-389, ONYX-379). ClamAV blocks payer-ui startup (ONYX-394). Insights images missing /app (ONYX-390) and env override (ONYX-408). Vulnerability findings on payer-ui, FITE, and SLAP 26.2.0 (ONYX-404, ONYX-403, ONYX-402). Empty Organization.endpoint (ONYX-397, ONYX-412). Claims file-extension change and wrong main-pipeline counts (ONYX-406, ONYX-407). Payer-portal SSO, RBAC, and removing PHI from the UI is Ready for Integration (ONYX-387). Cambia metrics script is Blocked (ONYX-399).

Sprint 19 | 13-26 Mar 2026 | 58 issues

Newest 20 of 58. Registration and P2P. Payer admin cannot register an application (ONYX-421) or verify email (ONYX-420). Admin 400 on third-party approval and revocation (ONYX-430). NY registration MFA (ONYX-434). P2P validator docs and bypass impact (ONYX-428, ONYX-431). PVA reconciliation API disablement (ONYX-426). FITE auth contract for PVA POST (ONYX-418). How to push unstructured documents for P2P (ONYX-419). Data retention and destruction guidance (ONYX-442). Elderplan immunization and goal filtering (ONYX-440, ONYX-439). SSL mismatch (ONYX-436).

Sprint 20 | 26 Mar-9 Apr 2026 | 80 issues

NY HealthLake default-value behavior (ONYX-505, Released). Gainwell IN P2P and PVA registration portals (ONYX-496). Claims run-status log empty (ONYX-492). Bulk member match logged an API key (ONYX-490). Q1 vulnerability findings on SLAP (ONYX-484).

Sprint 21 | 9-23 Apr 2026 | 76 issues

Newest 20 of 76. This is sprint id 11143. Consent page shows every scope (ONYX-506). NY HealthLake must not invent default values (ONYX-505). Elderplan goal-count mismatch (ONYX-499). Care team reference wrong (ONYX-498). Developer portal missing the production API (ONYX-497). Gainwell IN P2P and PVA portals (ONYX-496). Bulk member match logged an API key (ONYX-490). Q1 and Q2 vulnerability findings across SLAP, FITE, Insights, ePA, and bulk member match (ONYX-478 through ONYX-484). A second Jira record also named Sprint 21 (id 10706) has a complete date before its start date. Ignore that record.

Sprint 22 | 23 Apr-7 May 2026 | 73 issues

Completed 28 May. Newest issues: WI P2P sample files (ONYX-583), authorization server missing state or PKCE (ONYX-575), SLAP and FITE errors reported by NY (ONYX-566), consent scope list removal requested in UAT (ONYX-543), PVA group validity dates (ONYX-537), pharmacy line amounts and facility slice after a wheel deploy (ONYX-530, ONYX-528), diagnosis system value (ONYX-518), misconfigured S3_BASE (ONYX-526, ONYX-585). Celery worker running as root (ONYX-533).

Sprint 23 | 7-21 May 2026 | 29 issues

Completed 28 May. Newest issues are state portals and a security batch. P2P and PVA registration portals for Oklahoma, Connecticut, Colorado, Rhode Island, Arkansas, and Delaware (ONYX-546 through ONYX-551). WI payer-admin UAT (ONYX-553). P2P new-payer UAT (ONYX-567). Developer admin 404 (ONYX-562). nginx route fallback and a UI image serving the default page (ONYX-560, ONYX-559). Controls closed in the same sprint: stop printing passwords and tokens, stop logging a consent identifier, and stop auto-provisioning any directory user (ONYX-558, ONYX-555, ONYX-556, ONYX-557). EOB identifier system remains In Review (ONYX-568).

Sprint 24 | 21 May-4 Jun 2026 | 91 issues

Completed 16 June. Newest 15: WI provider-account approval in UAT (ONYX-625). ePA claim-response type error (ONYX-602). Clinical HealthLake import failure (ONYX-601). Billing provider referenced to organization (ONYX-596). Acentra sandbox gap for Indiana ePA (ONYX-594). Insights production fix (ONYX-593). Security set: logout and revocation, auth audit logging, id-token checks, token exchange moved server-side, session TTL, OAuth state (ONYX-587 through ONYX-592). CarePlan blocked by a newline in text (ONYX-586).

Sprint 25 | 4-18 Jun 2026 | 101 issues

First sprint over 100 issues. Newest 15: WI PVA Postman UAT (ONYX-662, ONYX-632), provider approval and missing registration email (ONYX-631, ONYX-629), payer registration email (ONYX-628). Only the first coverage shown when a member has several (ONYX-621). Elderplan and Kansas registration portals (ONYX-613, ONYX-611). PVA reconciliation endpoints (ONYX-612). Clinical unresolved column (ONYX-610). Insights 2.2.5 vulnerabilities still Ready for Integration (ONYX-608).

Sprint 26 | 18 Jun-2 Jul 2026 | 119 issues

State UAT and portals. WI registration-portal test accounts (ONYX-681). WI PVA Postman (ONYX-677). MA P2P and PVA portals (ONYX-666). WI UAT PVA collection (ONYX-662). Formulary runtime (ONYX-661) and formulary meta tag (ONYX-660). Insights Redis SSL broke other services (ONYX-657).

Sprint 27 | 2-16 Jul 2026 | 123 issues

Newest 15 of 123. Payer export step broken (ONYX-745). FITE subscriber-id type mismatch (ONYX-705). Claims preprocess schema mismatch, unresolved patient column, and total_cores undefined (ONYX-704, ONYX-699, ONYX-693). Clinical merge-key confirmation (ONYX-692). Optimized PAA workflows for claims and clinical, Firely and HealthLake, still In Review (ONYX-690). Delta schema mismatch on audit logs (ONYX-689). Rhode Island location duplicate (ONYX-686). Prior-auth EOBs missing patient.reference (ONYX-676). ePA credential handling for EHR clients still In Progress (ONYX-675).

Sprint 28 | 16-30 Jul 2026 | 94 issues

Completed 12 August. Newest 15: pharmacy careTeam regression after the 14 July release (ONYX-743). Null medical-record number dropped EOBs (ONYX-739, ONYX-740). ePA token audience empty, FITE returns 401 (ONYX-738). ePA ingest labeled prior auth as claim, closed Won't Fix (ONYX-742). Kentucky provider approval for PVA (ONYX-734). ePA workflow ran nearly 20 hours, still In Review (ONYX-733). Bulk member-match image rebuild (ONYX-728). P2P export status missing EOB and provider links (ONYX-726).

Sprint 29 | 30 Jul-13 Aug 2026 | 61 issues

DE P2P stage 500 in Postman (ONYX-782). Blues PVA member opt-out preprocess (ONYX-779). Wheel upgrade broke CSV-in-folder for claims, clinical, formulary, and directory (ONYX-775). Oral EOB provider foreign key (ONYX-769). Kentucky payer-admin approval error (ONYX-767). Insights vulnerability report still In Review (ONYX-770).

Sprint 30 | 13-27 Aug 2026 | 98 issues

Closed 28 August. Newest 15: PVA group upload writes no done files (ONYX-855). Insights fails loading 0057 Firely guides, still In QA (ONYX-852). Payer-admin persona (ONYX-851). Postgres PHI and PII questions for P2P, ePA, PVA, still In Review (ONYX-849). A space in a patient name returns 500 (ONYX-847). Image rebuilds for ePA, FITE, and Insights still In Progress (ONYX-841 through ONYX-846). Kentucky payer approval (ONYX-829). Blues PVA client-credentials middleware (ONYX-827). Nevada P2P export label wrong in UAT (ONYX-826).

Sprint 31 | 27 Aug-10 Sep 2026 | 93 issues

Closed on the end date. Newest 15: Blues PVA Patient/$everything timeout (ONYX-898). Wellmark Blues PVA FITE delivery (ONYX-897). PVA group pipeline writes one resource at a time (ONYX-892). Blues PVA pagination (ONYX-890). Bulk member match driving Mongo CPU (ONYX-875). Empty CSV still creates resources (ONYX-865). FITE 404 after Blues host path change (ONYX-862). Oral practitioner not found, still In Progress (ONYX-861). Formulary and provider-directory gateway questions still In Review (ONYX-854, ONYX-853).

Sprint 32 | 10-24 Sep 2026 | 123 issues

Closed 2 October. Payer-portal SSO security is the visible theme: session TTL, ID token checks, OAuth state, logout via GET (ONYX-944 through ONYX-949, several still In QA). Export scoping for P2P and PVA (ONYX-969, In Review). Some SSO items in this sprint are already Done.

Sprint 33 | 1-14 Oct 2026 | 124 issues

Active sprint. In Progress work includes SLAP, FITE, Insights, and ePA image rebuilds; ePA credential storage; PA EOB missing references (ONYX-813); formulary metadata not logged (ONYX-938); PVA export returning more Patients than the group (ONYX-963); payer-admin approval failures (ONYX-976). Backlog in the same sprint includes FITE security headers and CORS (ONYX-906, ONYX-909, ONYX-910, ONYX-914).

5. Sprints that are not a delivery week

- Released to Customers, future, id 6950. Goal text: released Onyx tickets to the customer environment. Not started.
- Old Tickets, future, id 12370. No goal. A parking lane.
- Sprint 34 (8-22 Oct 2026) overlaps the active Sprint 33. Sprint 35 (22 Oct-5 Nov), Sprint 36 (5-19 Nov), Sprint 37 (19 Nov-3 Dec), and Sprint 38 (3-17 Dec) are later shells. There is no Sprint 39. Sprint 40 is 31 Dec 2026 to 14 Jan 2027. None of these are started, so they are not described as completed work.
- Post - Jan 2027 backlog. Goal text says items for consideration after 1 January 2027.
- IN Sprint 9 appears in the board list with a different origin board (2139). It is not an Onyx sprint and is not given an ONYX issue count here.
- 233 ONYX issues have never been in a sprint. They are still unique board tickets. They are not evidence that a sprint did that work.

Interview Q&A

1. The active sprint has 124 issues and many are still Backlog. Is that a committed sprint?

It is the open sprint record. Backlog items sitting inside it have not been pulled into build. Interview answer: committed work is In Progress, In Review, In QA, and Ready for Integration. Backlog inside the sprint is still unordered.

2. What would you put in Sprint 34 if you were planning Patient Access claims?

Only what Sprint 33 did not close on that path: EmptyFileGenerator (ONYX-984, In QA), EOB reference links (ONYX-813), identity consolidation (ONYX-911), and the bundle shape items still open from BCBSMA UAT. You would not plan image CVE rebuilds as if they were a new claims mapping.

3. How do you explain 955 unique tickets versus the sprint counts?

955 is the project. 722 of them have a sprint. The rest have none. Adding sprint counts double-counts rollovers. Unique means the issue key, once.

Related files in this folder: 00-Cursor-Read-Only-Disclaimer.pdf, 01-Patient-Access-API-From-Scratch-Plan.pdf, 02-End-to-End-Synthetic-Implementation.pdf. Jira was not updated.